2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tet (512) 671-3434

Fax (512} 671-3446

PASTOR, BEHLING & WHEELER, LLC

EHGIMEERING R ERVIRONMENTAL CONSULYING SERVICES

July 14, 2017
{(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms. Raji Josiam

Remedial Project Manager, 65F-RA

U.S. Environmental Protection-Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re:  July 2017 Bi-Monthly Progress Report
US Ol Recovery (USCR) Superfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. In accordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been taken o comply with the Settlernent Agreement during the
preceding two-month period — During the preceding two-month period (May - June 2017),
the Respondents performed additional work for the RI/FS in accordance with the RI/FS Work
Plan, as follows:
=  Prepared for and held Data Review Meeting 1 on May 8, 2017, at the EPA office in

Dallas, Texas with EPA, TCE(Q, the PRP Group and Bayer Crop Sciences representatives
participating. Data review included the current data set, with a focus on data pertinent o
Work Plan Refinement/Modification Notices (WRNs) AQI-1-4 and WRN AOIL-1-5 (see
below);

¢ Completed statistical analysis of background soil sampling data and submitted a Draft
Site-Specific Background Soil Concentration Calculations Memorandum to EPA on June
16, 2017;

¢ Finalized (on May 26, 2017) WRN AOUI-1-4 for additional investigation of the historic
burial pit, historical vault and northeast slope areas.

s Finalized (on June 20, 2017) WRN) AOI-1-5 for revising monitoring well focations,
adding monitoring well locations, adding soil boring locations and adding soil samples
for fate and fransport parameters analyses; and

s Prepared for field investigation activities (starting on July 5, 2017).

2. Sumnmary of gualitv-assured resuls of sampling, tests and all other quality-sssured datg
received by Respondents during the preceding two-month period — Mo additional data were
received by Respondents during the preceding two-month period, therefore, since the

database has not been updated, the database is not included with this report.
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3. Work planued for next two months with schedules relativg such Work fo the overall project
sehedule for RYFS completion — The following work is planned for the next two months:
e Field investigation activities, including those described in WRN AOI-1-4 and WRN AOI-
1-5, and other on-property soil, on-property groundwater and off-property soil sampling
activities described in the RUFS Work Plan;
# Laboratory analyses of soil and groundwater samples;
¢ Validation of laboratory analytical data;
e Discussion of EPA review comments on the aforementioned Draft Site-Specific
Background Soil Concentration Calculations Memorandum.
4, Problams encountered, anticipated problems, astual or anticipated delays, and solutions

problems or delays were encountered during the preceding two-month period. No problems
are anticipated.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Sineerely, oo

Eric aswr,“}j‘&E,
Project Coordinator

ce! Mr. Lam Tran — Texas Commission on Environmental Quality
Mr. Michael Cave ~ Texas Commission on Environmental Quality
Mr. James O. Kendrick — NewFields
Mr. Joe Biss — EHS Support
Mr. Matthew Wickham — PBW
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